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Winter has arrived!

BY JESSICA CARROLL

With the frost of winter on our doorstep comes a new update about the Wolfe
Island Ferry Docks Project. Plenty of work has been done over the last several
months, and many islanders have been itching for an update on construction
being done in Marysville and Kingston, and we are here to deliver! As always, we
would like to extend a huge thank you for your patience and understand during
this busy time.

Check out the latest news below!

Read More

www.wolfeislanddocks.ca



McINTOSH PERRY

KINGSTON DOCK

Over the last 6 months Green Infrastructure Partners Inc.
(formerly Coco Paving) has mainly been focused on
constructing foundation components for the new north finger
pier and vehicle ramp as well as for a new mooring dolphin to
accommodate the longer Wolfe Islander IV. This is complex
and time-consuming work that is not very visible but is
critical to the project's success. Adjustments are also
underway to allow the new Wolfe Islander IV to operate out
of the existing dock.

Work on the new terminal building is expected to begin later
this spring 2023 and continue through the summer months.
This work will mostly be focused on foundations,
underground electrical and sewer work. In addition, work on
the secondary vehicle ramp, north and south finger pier and
new dolphin will continue into the spring and are expected to
progress through the summer.

The Kingston Dock is anticipated to be complete in Spring of
2025, please keep in mind this schedule continues to evolve
as work continues.

Fun Fact: Did you know that approximately 9 kilometres of
cable must be installed in order to run the Kingston dock
systems? That is the equivalent of driving from the Cataraqui
Centre to the dock on Ontario Street!
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MARYSVILLE DOCK

FACCA Inc. has been working tirelessly on the Marysville Dock over
the last six months, and many changes can be seen when passing by
on Wolfe Island. With the majority of foundation work having been
completed, the contractor has moved their focus to sewers,
buildings and electrical work.

The terminal building enclosure has been constructed and interior
work is ongoing. In addition, the contractor has begun construction
on the utility building, starting with the foundation. The utility
building is located on the northeast end of the dock and will
become home to important mechanical and electrical equipment,
including the BESS (Battery Energy Storage System) that will be
used to operate the facility and charge the ferry.

In addition to the new buildings, the contractor has been working
towards completing the new finger pier on the northern point of the
dock, which is expected to be complete by summer 2023.

In the next few months, you can expect to see progress on both the
terminal and utility buildings. As well as all foundation to be
completed, along with the large structural elements responsible for
supporting the vehicle ramp and mooring equipment. In addition,
electrical work will be a major focus for the winter.

The Marysville Dock is anticipated to continue towards completion
in fall of 2023, please keep in mind this schedule continues to
evolve as work continues.

Fun Fact: Did you know that approximately 25 kilometres of cable
must be installed in order to run the dock Marysville Dock systems?
That is the equivalent of driving from Dawson Point to Marysville
and back four times!

DREDGING PROJECT

Kehoe Marine is working on the final touch ups and verification
surveys. We are pleased to report that the dredging contract is
expected to be complete, and the contractor should be de-
mobilized from the site by the end of December of 2022.
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